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Abstract 
Das Projekt zielt darauf ab, ein Netzwerk aus Bildungseinrichtungen zu etablieren, die Lern-
ergebniseinheiten im Bereich industrielle Automatisierung entwickeln und für die Lernenden 
an den jeweiligen Einrichtungen anbieten. Hierbei wird das europäische Instrument ECVET 
mit seinen technischen Spezifikationen (Einheiten, Validierung/Überprüfung, Credits, Aner-
kennungsprozess) erprobt. Ziel ist es, die Mobilität von Lernenden im Projektverbund zu er-
höhen.  
Das BIBB arbeitet an dem Projekt als Partner mit und übernimmt das Arbeitspaket 7 „Evalua-
tion/QS“. Weitere Aufgaben des BIBB beziehen sich auf das Monitoring und die Beratung 
des Projektverlaufs.  
 
 

Begründung 

Zuordnung zu den Themenschwerpunkten des BIBB 

Das Projekt ist im Bundesinstitut im Geschäftsfeld 6 „Internationalität der Berufsbildung“ an-
gesiedelt. Da es im Schwerpunkt darauf abzielt, ECVET zu erproben, ist es der Kostenträ-
gergruppe „Sensibilisierung für die Wirkung von Gemeinschaftsmaßnahmen; Entwicklung 
strategischer Konzepte / Konzeptentwicklung“ zugeordnet. Der Arbeitsbereich 1.3 ist bereits 
seit 2009 sowohl federführend, als auch als Partner in Projekte zur ECVET-Umsetzung ein-
gebunden. Die Zusammenarbeit im Projekt EURIAC dient der Erweiterung der in 1.3 vorlie-
genden Expertise und der Generierung von Ergebnissen, die die Diskussion um die schritt-
weise Einführung von ECVET flankieren werden. 

Ausgangslage / Problemdarstellung 

Das Projekt EURIAC ist darauf ausgelegt, Informationen und Erkenntnisse zu liefern, die sich 
als relevant für den Umsetzungsprozess der ECVET- EMPFEHLUNG DES EUROPÄI-
SCHEN PARLAMENTS UND DES RATES vom 18. Juni 2009 zur Einrichtung eines Europä-
ischen Leistungspunktesystems für die Berufsbildung (ECVET) erweisen. Diese Informatio-
nen und Erkenntnisse werden exemplarisch aus Bereich der industriellen Automatisierung 
gewonnen- 

Projektziele 

Die Projektziele bestehen in der Anwendung und Erprobung der technischen Spezifikationen 
des europäischen Instrumentes ECVET für einen ausgewählten Bereich der beruflichen Bil-
dung. Dem Aufruf der Kommission folgend werden diese Ziele im Projekt EURIAC wie folgt 
umgesetzt:   
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a. Lernergebnisbeschreibungen für Qualifikationen im Bereich der industriellen Automa-

tisation anfertigen;   
b. Lernergebniseinheiten für ausgewählte Qualifikationen schneiden 
c. Verfahren zur Überprüfung von Lernergebnissen, Vorschläge für die  Validierung und 

Anrechnung von Lernergebnissen entwickeln 
d. Methoden zur Ermittlung und Zuordnung von Leistungspunkten unter Berücksichti-

gung der unterschiedlichen Wichtung in verschiedenen Kontexten einschließlich Er-
probung an den ausgewählten Qualifikationen vereinbaren, 

e. Mobilitätsphasen für Lernende im Verbund planen, durchführen, nachbereiten und im 
Hinblick auf eine nachhaltige Nutzung von ECVET analysieren. 

Transfer 

Die Projektumsetzung und der Ergebnistransfer werden durch geplante transnationale Pro-
jektworkshops gesteuert. Der Zeitpunkt der Workshops orientiert sich an wichtigen Meilen-
steinen, so dass gleichzeitig ein projektinternes Monitoring effizient umgesetzt wird.   
 
 

Konkretisierung des Vorgehens 

Methodische Vorgehensweise 

Hauptträger der Entwicklungsarbeit und verantwortlich für das Management des Projektes ist 
der Antragsteller Kungsbacka Kommun. Die weiteren Partner sind je nach Aufgabenbe-
schreibung im Projekt aktiv oder haben eine aktive Beobachterrolle inne.  
Das begleitende Monitoring, sowie die Evaluation des Projektes erfolgt durch BIBB.   
 
 

Projekt- und Meilensteinplanung zur Umsetzung des BIBB-
Arbeitspakets 
 
Projektplan 

Step 1 prerequisites Product / results deadline 

Template for the road maps is 
developed 

EURIAC application Draft of road map 11.10.2011 

Template is discussed at the 
kick off meeting in Breda, the 
participants agree on the tool 

Commitment of the part-
ners 

 12.10.2011 

Template is discussed in WP 7 
and adopted according to the 
discussion in Breda 

Feedback of partners Final version of road 
map 

26.10.2011 

Final version of template is put 
on FRONTER 

 Empty roadmaps for 
each work package  

27.10.2011 

Step 2  prerequisites  Product / results  deadline 

Guidelines for QA are devel-
oped 

Tools are discussed within 
WP 7 

Guidelines 03.11.2011 

Guidelines are disseminated 
within the project team 

 Guidelines are put on 
FRONTER 

08.11.2011 

Step 3 prerequisites Product / results deadline 

Evaluation sheets are devel- Own concept Evaluation sheets 14.10.2011 
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Step 1 prerequisites Product / results deadline 

oped and introduced to the 
partners at the kick off meeting. 
The sheets serve as a feedback 
regarding the project meetings 

The sheets are used at each 
project meeting (Breda, Jakobs-
tad, Bilbao, Bonn, Kungsbacka). 
After the meetings they are 
summed up and the results are 
delivered to WP 1 4 weeks be-
fore the next project meeting. 

Each partner gives feed-
back on the sheets 

Short written sum-
mary on the most 
important issues 

4 weeks 
before next 
project meet-
ing 

Step 4 Prerequisites Product / results Deadline 

The project life cycle is moni-
tored continuously by reflecting 
the road maps and by interview-
ing the WP leaders at each 
project meeting 

- central topics of the 
project meetings discus-
sions are identified 

- road maps are completed 
by all partners 

- willingness of WP leaders 
to be interviewed and to 
deliver information on the 
process of work 

Written QA-report as 
part of the interme-
diate report to the NA 

Written QA report as 
part of the final report 
to the NA 

Summer 
2012 

 

Summer 
2013 

Interview questions and concept 
for the analysis are developed 

Own concept Interview guidelines 

Structure for reports 

End of Feb-
ruary 2012 

Concept is discussed with the 
project partners at the Jacobs-
tad meeting 

Time on the meeting’s 
agenda 

Commitment of all partners 

Concept  March 2012 

Step 5 Prerequisites Product / results Deadline 

The mobility of students is eva-
luated. The mobility periods and 
the use of ECVET related tools 
are reflected by interviewing the 
students, the teachers and the 
training providers from each 
participating country. 

-students and teachers are 
informed on the interviews 

-the mobility takes place 

-the language problem is 
solved 

-students & teachers agree 
on being interviewed 

Written report Summer 
2013 

Interview guidelines are elabo-
rated and presented to the EU-
RIAC partners 

Own concept 

Time on the agenda during 
the Bilbao-meeting 

Interview guidelines Summer 
2012 

The conducting of the interviews 
is discussed with all partners, 
the work flow is arranged 

Discussion, commitment 
and cooperation with the 
respective project partners 

Work flow Autumn 2012 

Step 6 Prerequisites Products / results Deadline 

EURIAC is reflected towards the 
ongoing ECVET discussion on 

-road maps Part of the QA-report 
(intermediate and 

Summer 
2012 



5 

 

Step 1 prerequisites Product / results deadline 

implementation strategies 
-willingness to discuss EC-
VET continuously at the 
project meetings ( by ans-
wering questions in inter-
views and at meetings) 

final report) 
Summer 
2013 

An overview on the VET-
systems of the participating 
countries with regard to ECVET 
is developed 

-willingness to answer 
questions 

Synopsis / overview Spring 2013 

The project life cycle is moni-
tored towards the handling of 
the ECVET specifications. The 
results are presented at the 
Bonn-meeting 

-road maps, interviews, 
overview 

-participation at the project 
meetings 

Written report (part of 
the QA-report) 

Summer 
2013 

 
 


